

| Research Ethics Committee Reference Number | Integrated Research Application System (IRAS) number | Name of Trial | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Date Site Ready to Start | Date of First Patient Recruited | Non-Confirmation Status | Duration between Date site selected and First Patient (days) | A - Permissions delayed/ denied | B - Suspended by sponsor | C - Closed by sponsor | D - Sponsor Delays | E - Staff availability/ issues | F - No patients seen | G - No patients consented | H - Contracting delays | I - Rare diseases | J - Other | Comments | Reasons for delay correspond to: | |
|--|--|--|-------------------|--------------------|-------------------|--------------------------------|---------------------|--------------------------|---------------------------------|-------------------------|--|---------------------------------|--------------------------|-----------------------|--------------------|--------------------------------|----------------------|---------------------------|------------------------|-------------------|-----------|----------|---|---------|
| 17/LO/0621 | 191390 | Standard versus Accelerated initiation of Renal Replacement Therapy in Acute Kidney Injury (STARRT-AKI): A Multi-Centre Randomized Controlled Trial | 30/04/2018 | 01/06/2018 | 22/05/2017 | 04/10/2018 | 12/11/2018 | 22/11/2018 | 18/12/2018 | | 200 | | | | | Y | | | | | | | Delays to initiation due to lack of staff availability from both sponsor and NHS Provider. | Both |
| 18/NW/0514 | 249725 | SELECT - Semaglutide effects on cardiovascular outcomes in people with overweight or obesity | 13/06/2018 | 11/01/2019 | 03/01/2019 | 18/01/2019 | 24/01/2019 | 15/02/2019 | 08/03/2019 | | 56 | | | | Y | | | | | | | | Delayed by sponsor. Realistic new FPFV target in the UK is 25/02/19. HRA approval not granted until 03/01/19. SIV 30/01/19. | Sponsor |
| 17/NE/0061(a) | 215780 | CONVINCE - COLchicine for preventioN of Vascular Inflammation in Non-CardioEmbolic stroke) - a randomised clinical trial of low-dose colchicine for secondary prevention after stroke. | 31/10/2017 | 28/08/2018 | 25/07/2017 | 29/11/2018 | 04/12/2018 | 18/12/2018 | 30/01/2019 | | 155 | | | | Y | | | | | | | | Delayed by sponsor. SIV booked for 14/11/18. (This record is for St Richard's Hospital Principal Investigator site) | Sponsor |

| Research Ethics Committee Reference Number | Integrated Research Application System (IRAS) number | Name of Trial | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Date Site Ready to Start | Date of First Patient Recruited | Non-Confirmation Status | Duration between Date site selected and First Patient (days) | A - Permissions delayed/denied | B - Suspended by sponsor | C - Closed by sponsor | D - Sponsor Delays | E - Staff availability/issues | F - No patients seen | G - No patients consented | H - Contracting delays | I - Rare diseases | J - Other | Comments | Reasons for delay correspond to: | |
|--|--|---|-------------------|--------------------|-------------------|--------------------------------|---------------------|--------------------------|---------------------------------|-------------------------|--|--------------------------------|--------------------------|-----------------------|--------------------|-------------------------------|----------------------|---------------------------|------------------------|-------------------|-----------|----------|--|---------|
| 17/NE/0061(b) | 215780 | CONVINCE - COLchicine for preventioN of Vascular Inflammation in Non-CardioEmbolic stroke) - a randomised clinical trial of low-dose colchicine for secondary prevention after stroke. | 31/10/2017 | 28/08/2018 | 25/07/2017 | 29/11/2018 | 04/12/2018 | 13/12/2018 | 30/01/2019 | | 155 | | | | Y | | | | | | | | Delayed by sponsor. SIV booked for 14/11/18. (This record is for Worthing Hospital's Principal Investigator site) | Sponsor |
| 18/SC/0243(a) | 240684 | HPS-4/TIMI 65/ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of inclisiran on clinical outcomes among people with atherosclerotic cardiovascular disease | 26/04/2018 | 24/07/2018 | 01/10/2018 | 10/10/2018 | 25/10/2018 | 11/03/2019 | | | | | | | Y | | | | | | | | Sponsor delays, C&C issued from site however had to wait for greenlight from Sponsor. (This record is for St Richard's Hospital Principal Investigator site) | Sponsor |
| 18/SC/0243(b) | 240684 | HPS-4/TIMI 65/ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of inclisiran on clinical outcomes among people with atherosclerotic cardiovascular disease | 26/04/2018 | 24/07/2018 | 01/10/2018 | 24/10/2018 | 31/10/2018 | 11/03/2019 | | | | | | | Y | | | | | | | | Sponsor delays, C&C issued from site however had to wait for greenlight from Sponsor. (This record is for St Worthing Hospital Principal Investigator site) | Sponsor |

| Research Ethics Committee Reference Number | Integrated Research Application System (IRAS) number | Name of Trial | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Date Site Ready to Start | Date of First Patient Recruited | Non-Confirmation Status | Duration between Date site selected and First Patient (days) | A - Permissions delayed/denied | B - Suspended by sponsor | C - Closed by sponsor | D - Sponsor Delays | E - Staff availability/issues | F - No patients seen | G - No patients consented | H - Contracting delays | I - Rare diseases | J - Other | Comments | Reasons for delay correspond to: | |
|--|--|---|-------------------|--------------------|-------------------|--------------------------------|---------------------|--------------------------|---------------------------------|-------------------------|--|--------------------------------|--------------------------|-----------------------|--------------------|-------------------------------|----------------------|---------------------------|------------------------|-------------------|-----------|----------|--|--------------|
| 17/NE/0061 | 229163 | The Big Baby Trial - Induction of labour for predicted macrosomia | 02/11/2018 | 05/12/2018 | 20/03/2018 | 10/01/2019 | 17/01/2019 | 28/03/2019 | | | 132 | | | | | Y | | | | | | | Delays to SIV due to lack of staff availability from NHS Provider. SIV re-booked for the 19/03/2019 | NHS Provider |
| 17/L0/1847 | 216867 | MUK twelve: A randomised phase II trial of Selinexor, cyclophosphamide and prednisolone vs cyclophosphamide and prednisolone in relapsed or refractory multiple myeloma (RRMM) patients | 23/07/2018 | 15/02/2019 | 05/02/2019 | 24/01/2019 | 22/02/2019 | 05/04/2019 | | | | | | | | | | Y | | | | | Two patients in screening, first patient consent due 01/05/19 | NHS Provider |
| 18/EE/0272 | 242948 | CamPROBE: Developing a safer and simple device for local anaesthetic transperineal prostate biopsies | 06/12/2018 | 04/02/2019 | 10/01/2019 | 06/03/2019 | 08/03/2019 | 12/04/2019 | | | | | | | Y | | | | | | | | Recruitment Suspended by Sponsor just after opening to recruitment. Sponsor seeking MHRA approval for adding new sites, all new sites have been suspended to recruitment | Sponsor |