

Research Ethics Committee Reference Number	Integrated Research Application System (IRAS) number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready to Start	Date of First Patient Recruited	Non-Confirmation Status	Duration between Date site selected and First Patient (days)	A - Permissions delayed/denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:	
18/NW/0514	249725	SELECT - Semaglutide effects on cardiovascular outcomes in people with overweight or obesity	13/06/2018	11/01/2019	03/01/2019	18/01/2019	24/01/2019	15/02/2019	08/03/2019		56				Y								Delayed by sponsor. Realistic new PPFV target in the UK is 25/02/19. HRA approval not granted until 03/01/19. SIV 30/01/19 & first patient recruited 08/03/2019	Sponsor
17/NE/0061(a)	215780	CONVINCE - COLchicine for preventioN of Vascular Inflammation in Non-CardioEmbolic stroke) - a randomised clinical trial of low-dose colchicine for secondary prevention after stroke.	31/10/2017	28/08/2018	25/07/2017	29/11/2018	04/12/2018	18/12/2018	30/01/2019		155				Y								Delayed by sponsor. SIV not booked until 14/11/18. (This record is for St Richard's Hospital Principal Investigator site)	Sponsor
17/NE/0061(b)	215780	CONVINCE - COLchicine for preventioN of Vascular Inflammation in Non-CardioEmbolic stroke) - a randomised clinical trial of low-dose colchicine for secondary prevention after stroke.	31/10/2017	28/08/2018	25/07/2017	29/11/2018	04/12/2018	18/12/2018	30/01/2019		155				Y								Delayed by sponsor. SIV not booked until 14/11/18. (This record is for Worthing Hospital's Principal Investigator site)	Sponsor

Research Ethics Committee Reference Number	Integrated Research Application System (IRAS) number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready to Start	Date of First Patient Recruited	Non-Confirmation Status	Duration between Date site selected and First Patient (days)	A - Permissions delayed/denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:
18/SC/0243(a)	240684	HPS-4/TIMI 65/ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of inclisiran on clinical outcomes among people with atherosclerotic cardiovascular disease	26/04/2018	24/07/2018	01/10/2018	10/10/2018	25/10/2018	11/03/2019	23/04/2019		273				Y							Sponsor delays, C&C issued from site however had to wait for greenlight from Sponsor. (This record is for St Richard's Hospital Principal Investigator site)	Sponsor
18/SC/0243(b)	240684	HPS-4/TIMI 65/ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of inclisiran on clinical outcomes among people with atherosclerotic cardiovascular disease	26/04/2018	24/07/2018	01/10/2018	24/10/2018	31/10/2018	11/03/2019	01/05/2019		281				Y							Sponsor delays, C&C issued from site however had to wait for greenlight from Sponsor. (This record is for St Worthing Hospital Principal Investigator site)	Sponsor
18/SW/0039	229163	The Big Baby Trial - Induction of labour for predicted macrosomia	02/11/2018	05/12/2018	20/03/2018	10/01/2019	17/01/2019	28/03/2019	16/04/2019		132				Y							Delays to SIV due to lack of staff availability from NHS Provider. SIV originally booked for 19/01/2019, re-booked for the 19/03/2019	NHS Provider

Research Ethics Committee Reference Number	Integrated Research Application System (IRAS) number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready to Start	Date of First Patient Recruited	Non-Confirmation Status	Duration between Date site selected and First Patient (days)	A - Permissions delayed/denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:
17/LO/1847	216867	MUK twelve: A randomised phase II trial of Selinexor, cyclophosphamide and prednisolone vs cyclophosphamide and prednisolone in relapsed or refractory multiple myeloma (RRMM) patients	23/07/2018	15/02/2019	04/01/2018	24/01/2019	22/02/2019	05/04/2019	13/05/2019		87							Y				Two patients were in screening, however first patient only recruited 13/05/2019 (This record is for Western Sussex MUK 12 opened at both sites under one agreement. Duplicate entry for MUK 12 from Q4 18-19 removed)	NHS Provider
18/EE/0272	242948	CamPROBE: Developing a safer and simple device for local anaesthetic transperineal prostate biopsies	06/12/2018	04/02/2019	10/01/2019	06/03/2019	08/03/2019	12/04/2019					Y									Recruitment Suspended by Sponsor just after opening to recruitment. Sponsor sought MHRA approval for adding new sites, all new sites were suspended to recruitment	Sponsor
19/NW/0045	255691	I8B-MC-ITSB; A Prospective, Randomized, Double-Blind Comparison of LY900014 to Humalog with an Open-Label Postprandial LY900014 Treatment Group in Children and Adolescents with Type 1 Diabetes PRONTO-Peds	14/02/2019	10/04/2019	10/04/2019	24/04/2019	20/05/2019	03/06/2019	12/06/2019		63												

Research Ethics Committee Reference Number	Integrated Research Application System (IRAS) number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready to Start	Date of First Patient Recruited	Non-Confirmation Status	Duration between Date site selected and First Patient (days)	A - Permissions delayed/denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:	
18/LO/0324	220073	The VIDEO Trial: A Feasibility Randomised Control Trial of Vitrectomy Plus Standard Care Intravitreal Ranibizumab Injections versus Standard Care Intravitreal Ranibizumab injections Alone In Patients With Centre Involving Diabetic Macular Edema	24/01/2019	22/05/2019	03/04/2018	01/07/2019	01/07/2019	10/07/2019																
18/EE/0222	233921	A randomised controlled trial of very early versus delayed angiography +/- intervention on outcomes in patients with non ST-elevation myocardial infarction	15/03/2019	25/06/2019	12/09/2018																			