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13/WA/0205127379 HRA Light

A Trial for Older Patients 
with Acute Myeloid 
Leukaemia and High Risk 
Myelodysplastic Syndrome

05/09/2016 21/11/2016 15/06/2016 11/11/2016 21/11/2016 13/12/2016 06/01/2017 46 Yes

14/WA/1056154468 HRA Light

Adults with acute myeloid 
leukaemia or high‐risk 
myelodysplastic syndrome 
(AML19) 02/09/2016 21/11/2016 15/06/2016 23/11/2016 29/11/2016 01/12/2016 05/12/2016 14 Yes

15/LO/1302 169660 HRA Light

OCTOPUS: Ovarian Cancer 
Trials of Weekly Paclitaxel ‐ 
Umbrella StudyA 
Randomised, Phase II 
Umbrella Trial of a Weekly 
Paclitxel +/‐ Novel Agents in 
Platinum‐Resistant Ovarian 
Cancer

11/11/2016 09/01/2017 07/06/2016 03/05/2017 17/05/2017 07/06/2017 12/07/2017 184 No Y Internal capacity issues.
NHS 
Provider

15/EE/0421 191851 HRA Light

Pomalidomide in relapsed 
and refractory multiple 
myeloma 13/03/2017 30/03/2017 18/08/2016 24/04/2017 04/05/2017 08/06/2017 30/08/2017 153 No Y Y

Delays receiving study drug 
and lab kits at site. Both

BIO/MIL/01/135437 HRA Light

MILES ‐ UK: Post Marketing, 
Multicenter, Single Arm, 
Observational Clinical 
Registry to Evaluate Safety 
and Efficacy of BioMime 
Sirolimus Eluting Stent 
System In All Comers Real 
World Population With 
Coronary Artery Stenosis in 
United Kingdom.

22/02/2017 10/05/2017 28/07/2016
Within 
timeframe

15/NW/0416167060 HRA Light

A randomised phase II trial 
of Cyclophosphamide and 
Dexamethasone in 
combination with Ixazomib, 
in relapsed or refractory 
multiple myeloma (RRMM) 
patients who have relapsed 
after treatment with 
thalidomide, lenolidomide 
and bortezomib. 07/03/2017 06/04/2017 19/05/2017 07/06/2017 28/06/2017 No Y

Delay due to additional 
contract with Myeloma UK ‐
caused by both NHS 
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14/YH/1199 153953 HRA Light

GALACTIC: GA101 
(obinutuzumab) monocLonal 
Antibody as Consolidation 
Therapy In CLL 18/05/2016 06/07/2016 15/06/2016

Sponsor 
declined site 
confirmation N/A Y

Letter received from trial 
office 11/07/2016 advising 
that recruitment into 
GALACTIC is being stopped. 
This is due to recruitment 
nationally being 
significantly slower than 
anticipated and trial office 
no longer think it is 
achievable to meet the 
recruitment target.    Neither

16/WM/003180476 HRA Light

Accuracy of a rapid 
intrapartum test for 
maternal group B 
streptococcal colonisation 
and its potential to reduce 
antibiotic usage in mothers 
with risk factors. 28/12/2016 12/05/2017 23/08/2016 23/06/2017 05/07/2017 Y

Sub‐category ‐ delay 
intrinsic in study design
Nature of delay ‐ 
modifications to clinical 
testing guidelines Sponsor

15/NS/0113 188563 HRA Light

The clinical and cost 
effectiveness of surgical 
interventions for stones in 
the lower kidney: The PUrE 
RCT‐ Percutaneous 
Nephrolithotomy (PNL), 
Flexible Ureterorenoscopy 
(FURS) and Extracorporeal 
Lithotripsy (ESWL) for lower 
pole Kidney stones. 04/05/2017 04/05/2017 09/06/2017 07/06/2017 14/06/2017 Y

Delays due to non‐England 
lead review of study 
amendment to add WSHT 
as a site; amendment for 
WSHT as a site submitted 
12/06/17 by sponsor, 
passed on by NRS to HRA 
on 04/07/17 and HRA 
confirmation (no HRA 
assessment required ‐ non‐
substantial amendment)  
received 12/07/17.  Advice 
received from NRS 
permissions stated "cannot 
open the study at the site 
until HRA Approval for the 
amendment is in place". Neither
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