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17/EE/0382 220851

Predicting Outcomes For 
Crohn's dIsease using a 
moLecular biomarkEr 
(PROFILE) trial 24/10/2017 02/01/2018 02/11/2017 24/07/2018 03/08/2018 09/08/2018 06/11/2018 213 Y

Delay in set up due to 
capacity issues with NHS 
Provider support 
departments. Delay post 
green light due to lack of 
eligible patients identified 
(eight screen failures in Q2 
2018/19) NHS Provider

17/LO/0621 191390

Standard versus 
Accelerated initiation of 
Renal Replacement 
Therapy in Acute Kidney 
Injury (STARRT‐AKI): A 
Multi‐Centre 
Randomized Controlled 
Trial 30/04/2018 01/06/2018 22/05/2017 04/10/2018 12/11/2018 22/11/2018 18/12/2018 164 Y

Delays to initiation due to 
lack of staff availability from 
both sponsor and NHS 
Provider. Both

18/NW/051
4 249725

SELECT ‐ Semaglutide 
effects on 
cardiovascular 
outcomes in people 
with overweight or 
obesity 13/06/2018 20/08/2018 03/01/2019 Y

Delayed by sponsor since 
24/08/18. Realistic new 
FPFV target in the UK is 
25/02/19. SIV booked for 
30/01/19. Sponsor

17/NE/0061
(a) 215780

CONVINCE ‐ COLchicine 
for preventioN of 
Vascular Inflammation 
in Non‐CardioEmbolic 
stroke) ‐ a randomised 
clinical trial of low‐dose 
colchicine for secondary 
prevention after stroke. 31/10/2017 28/08/2018 25/07/2017 29/11/2018 04/12/2018 18/12/2018 98 Y

Delayed by sponsor. SIV 
booked for 14/11/18. (This 
record is for St Richard's 
Hospital Principal 
Investigator site) Sponsor
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17/NE/0061
(b) 215780

CONVINCE ‐ COLchicine 
for preventioN of 
Vascular Inflammation 
in Non‐CardioEmbolic 
stroke) ‐ a randomised 
clinical trial of low‐dose 
colchicine for secondary 
prevention after stroke. 31/10/2017 28/08/2018 25/07/2017 29/11/2018 04/12/2018 13/12/2018 98 Y

Delayed by sponsor. SIV 
booked for 14/11/18. (This 
record is for Worthing 
Hospital's Principal 
Investigator site) Sponsor

18/SC/0243(
a) 240684

HPS‐4/TIMI 65/ORION‐4: 
A double‐blind 
randomized placebo‐
controlled trial assessing 
the effects of inclisiran 
on clinical outcomes 
among people with 
atherosclerotic 
cardiovascular disease 26/04/2018 24/07/2018 01/10/2018 10/10/2018 25/10/2018 93 Y

Sponsor delays, C&C issued 
from site, awaiting 
greenlight from Sponsor. 
(This record is for St 
Richard's Hospital Principal 
Investigator site) Sponsor

18/SC/0243(
b) 240684

HPS‐4/TIMI 65/ORION‐4: 
A double‐blind 
randomized placebo‐
controlled trial assessing 
the effects of inclisiran 
on clinical outcomes 
among people with 
atherosclerotic 
cardiovascular disease 26/04/2018 24/07/2018 01/10/2018 24/10/2018 31/10/2018 99 Y

Sponsor delays, C&C issued 
from site, awaiting 
greenlight from Sponsor. 
(This record is for Worthing 
Hospital's Principal 
Investigator site) Sponsor

17/NE/0061 229163

The Big Baby Trial ‐ 
Induction of labour for 
predicted macrosomia 02/11/2018 05/12/2018 20/03/2018 Y

Delays to initiation due to 
lack of staff availability from 
NHS Provider. SIV re‐booked 
for the 19/03/2019 NHS Provider

30/01/2019 2 of 2


