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17/LO/0621 191390

Standard versus 

Accelerated initiation of 

Renal Replacement 

Therapy in Acute Kidney 

Injury (STARRT-AKI): A 

Multi-Centre 

Randomized Controlled 

Trial 30/04/2018 01/06/2018 22/05/2017 04/10/2018 12/11/2018 22/11/2018 18/12/2018 200 Y

Delays to initiation due to 

lack of staff availability from 

both sponsor and NHS 

Provider. Both

18/NW/051

4 249725

SELECT - Semaglutide 

effects on cardiovascular 

outcomes in people with 

overweight or obesity 13/06/2018 11/01/2019 03/01/2019 18/01/2019 24/01/2019 15/02/2019 08/03/2019 56 Y

Delayed by sponsor. Realistic 

new FPFV target in the UK is  

25/02/19. HRA approval not 

granted until 03/01/19. SIV 

30/01/19. Sponsor

17/NE/0061(

a) 215780

CONVINCE - COLchicine 

for preventioN of 

Vascular Inflammation in 

Non-CardioEmbolic 

stroke) - a randomised 

clinical trial of low-dose 

colchicine for secondary 

prevention after stroke. 31/10/2017 28/08/2018 25/07/2017 29/11/2018 04/12/2018 18/12/2018 30/01/2019 155 Y

Delayed by sponsor. SIV 

booked for 14/11/18. (This 

record is for St Richard's 

Hospital Principal 

Investigator site) Sponsor
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17/NE/0061(

b) 215780

CONVINCE - COLchicine 

for preventioN of 

Vascular Inflammation in 

Non-CardioEmbolic 

stroke) - a randomised 

clinical trial of low-dose 

colchicine for secondary 

prevention after stroke. 31/10/2017 28/08/2018 25/07/2017 29/11/2018 04/12/2018 13/12/2018 30/01/2019 155 Y

Delayed by sponsor. SIV 

booked for 14/11/18. (This 

record is for Worthing 

Hospital's Principal 

Investigator site) Sponsor

18/SC/0243(

a) 240684

HPS-4/TIMI 65/ORION-4: 

A double-blind 

randomized placebo-

controlled trial assessing 

the effects of inclisiran 

on clinical outcomes 

among people with 

atherosclerotic 

cardiovascular disease 26/04/2018 24/07/2018 01/10/2018 10/10/2018 25/10/2018 11/03/2019 Y

Sponsor delays, C&C issued 

from site however had to 

wait for greenlight from 

Sponsor. (This record is for St 

Richard's Hospital Principal 

Investigator site) Sponsor

18/SC/0243(

b) 240684

HPS-4/TIMI 65/ORION-4: 

A double-blind 

randomized placebo-

controlled trial assessing 

the effects of inclisiran 

on clinical outcomes 

among people with 

atherosclerotic 

cardiovascular disease 26/04/2018 24/07/2018 01/10/2018 24/10/2018 31/10/2018 11/03/2019 Y

Sponsor delays, C&C issued 

from site however had to 

wait for greenlight from 

Sponsor. (This record is for St 

Worthing Hospital Principal 

Investigator site) Sponsor
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17/NE/0061 229163

The Big Baby Trial - 

Induction of labour for 

predicted macrosomia 02/11/2018 05/12/2018 20/03/2018 10/01/2019 17/01/2019 28/03/2019 132 Y

Delays to SIV due to lack of 

staff availability from NHS 

Provider. SIV re-booked for 

the 19/03/2019 NHS Provider

17/L0/1847 216867

MUK twelve: A 

randomised phase II trial 

of Selinexor, 

cyclophosphamide and 

prednisolone vs 

cyclophosphamide and 

prednisolone in relapsed 

or refractory multiple 

myeloma (RRMM) 

patients 23/07/2018 15/02/2019 05/02/2019 24/01/2019 22/02/2019 05/04/2019 Y

Two patients in screening, 

first patient consent due 

01/05/19 NHS Provider

18/EE/0272 242948

CamPROBE: Developing a 

safer and simple device 

for local anaesthetic 

transperineal prostate 

biopsies 06/12/2018 04/02/2019 10/01/2019 06/03/2019 08/03/2019 12/04/2019 Y

Recruitment Suspended by 

Sponsor just after opening to 

recruitment. Sponsor seeking 

MHRA approval for adding 

new sites, all new sites have 

been suspended to 

recruitment Sponsor
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