

Research Ethics Committee Reference Number	Integrated Research Application System (IRAS) number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready to Start	Date of First Patient Recruited	Non-Confirmation Status	Duration between Date site selected and First Patient (days)	Benchmark Met	A - Permissions delayed/ denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:	
16/NE/0400	212212	A Randomised Controlled Trial of the effect of a Two-layer Compression Bandage System on Knee Function following total knee arthroplasty	19/05/2017	28/09/2017	08/02/2017	28/09/2017	07/11/2017	09/11/2017	16/11/2017		49	Yes													
17/LO/0365	216598	Improving Fundamental Care on Hospital Wards	28/07/2017	28/07/2017	28/04/2017	23/08/2017	08/09/2017	24/10/2017	06/11/2017		101	No				Y	Y							Overall delays due to sponsor staff annual leave. DSS to DSC delay due to sponsor not sending contract through to NHS Provider in a timely manner. DSC to FPR delay due to sponsor not submitting to HRA for protocol amendment in a timely manner and requirement to wait for approval.	Sponsor
17/EE/0382	220851	Predicting Outcomes For Crohn's disease using a molecular biomarker (PROFILE) trial	24/10/2017	02/01/2018	02/11/2017	24/07/2018						In progress				Y							Capacity issues with NHS Provider support departments.	NHS Provider	
17/LO/0621	191390	Standard versus Accelerated initiation of Renal Replacement Therapy in Acute Kidney Injury (STARRT-AKI): A Multi-Centre Randomized Controlled Trial	30/04/2018	01/06/2018	22/05/2017							In progress													