

Research Ethics Committee Reference Number	Integrated Research Application System (IRAS) number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready to Start	Date of First Patient Recruited	Non-Confirmation Status	Duration between Date site selected and First Patient (days)	A - Permissions delayed/ denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:	
17/EE/0382	220851	Predicting Outcomes For Crohn's disease using a molecular biomarker (PROFILE) trial	24/10/2017	02/01/2018	02/11/2017	24/07/2018	03/08/2018	09/08/2018	06/11/2018		213					Y							Delay in set up due to capacity issues with NHS Provider support departments. Delay post green light due to lack of eligible patients identified (eight screen failures in Q2 2018/19)	NHS Provider
17/LO/0621	191390	Standard versus Accelerated initiation of Renal Replacement Therapy in Acute Kidney Injury (STARRT-AKI): A Multi-Centre Randomized Controlled Trial	30/04/2018	01/06/2018	22/05/2017	04/10/2018	12/11/2018	22/11/2018	18/12/2018		164					Y							Delays to initiation due to lack of staff availability from both sponsor and NHS Provider.	Both
18/NW/0514	249725	SELECT - Semaglutide effects on cardiovascular outcomes in people with overweight or obesity	13/06/2018	20/08/2018	03/01/2019										Y								Delayed by sponsor since 24/08/18. Realistic new FPFV target in the UK is 25/02/19. SIV booked for 30/01/19.	Sponsor
17/NE/0061(a)	215780	CONVINCE - COLchicine for prevention of Vascular Inflammation in Non-CardioEmbolic stroke) - a randomised clinical trial of low-dose colchicine for secondary prevention after stroke.	31/10/2017	28/08/2018	25/07/2017	29/11/2018	04/12/2018	18/12/2018			98				Y								Delayed by sponsor. SIV booked for 14/11/18. (This record is for St Richard's Hospital Principal Investigator site)	Sponsor

Research Ethics Committee Reference Number	Integrated Research Application System (IRAS) number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready to Start	Date of First Patient Recruited	Non-Confirmation Status	Duration between Date site selected and First Patient (days)	A - Permissions delayed/ denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:	
17/NE/0061 (b)	215780	CONVINCE - COLchicine for preventioN of Vascular Inflammation in Non-CardioEmbolic stroke) - a randomised clinical trial of low-dose colchicine for secondary prevention after stroke.	31/10/2017	28/08/2018	25/07/2017	29/11/2018	04/12/2018	13/12/2018			98				Y								Delayed by sponsor. SIV booked for 14/11/18. (This record is for Worthing Hospital's Principal Investigator site)	Sponsor
18/SC/0243(a)	240684	HPS-4/TIMI 65/ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of inclisiran on clinical outcomes among people with atherosclerotic cardiovascular disease	26/04/2018	24/07/2018	01/10/2018	10/10/2018	25/10/2018				93				Y								Sponsor delays, C&C issued from site, awaiting greenlight from Sponsor. (This record is for St Richard's Hospital Principal Investigator site)	Sponsor
18/SC/0243(b)	240684	HPS-4/TIMI 65/ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of inclisiran on clinical outcomes among people with atherosclerotic cardiovascular disease	26/04/2018	24/07/2018	01/10/2018	24/10/2018	31/10/2018				99				Y								Sponsor delays, C&C issued from site, awaiting greenlight from Sponsor. (This record is for Worthing Hospital's Principal Investigator site)	Sponsor
17/NE/0061	229163	The Big Baby Trial - Induction of labour for predicted macrosomia	02/11/2018	05/12/2018	20/03/2018											Y							Delays to initiation due to lack of staff availability from NHS Provider. SIV re-booked for the 19/03/2019	NHS Provider