

| Research Ethics Committee Reference Number | Integrated Research Application System (IRAS) number | Submission Type | Name of Trial | Date of Receipt of Valid Research Application (old metric) | Date Site Invited (new metric) | Date Site Selected (new metric) | HRA Approval Date (new metric) | Date Site Confirmed By Sponsor (new metric) | Date Site Confirmed (new metric) | Date Site Ready to Start (new metric) | Date of First Patient Recruited | Non-Confirmation Status (new metric) | Duration between HRA/Date site selected and First Patient (days) | A - Permissions delayed/denied | B - Suspended by sponsor | C - Closed by sponsor | D - Sponsor Delays | E - Staff availability issues | F - No patients seen | G - No patients consented | H - Contracting delays | I - Rare diseases | J - Other | Comments | Reasons for delay correspond to: | |
|--|--|-----------------|---|--|--------------------------------|---------------------------------|--------------------------------|---|----------------------------------|---------------------------------------|---------------------------------|--------------------------------------|--|--------------------------------|--------------------------|-----------------------|--------------------|-------------------------------|----------------------|---------------------------|------------------------|-------------------|-----------|----------|---|---------|
| 15/SC/0630 | 188034 | HRA Light | Endorings™ assisted colonoscopy versus standard colonoscopy for polyp detection in symptomatic and asymptomatic patients: A randomised controlled trial. | | 31/01/2018 | 27/04/2018 | 06/04/2018 | 27/04/2018 | 25/05/2018 | 25/05/2018 | 05/06/2018 | | 39 | | | | | | | | | | | | | |
| 15/EM/0551 | 191168 | HRA Light | Effectiveness of intravenous iron treatment vs standard care in patients with heart failure and iron deficiency: a randomised, open-label multicentre trial (IRONMAN) | | 07/09/2018 | 06/12/2018 | 07/07/2016 | | | | | | | | | | Y | | | | | | Y | | Sponsor delays with the contract, contract yet to be finalised. | Sponsor |